COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 12/ 2018

ESTI MATE SUMVARY 15: 25: 15
CONTI D: C22022R ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 22022R-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 17.0 DAYS TIVE ALLOW 85 WORK DAYS
Rl CURB RAMPS - PH 2 PERCENT TIME:  20.00 ORI G TI ME ALLON 85 WORK DAYS
PRQJIECT NO. NHPPR100- 287
RL CURB RAMPS - PH 2
NAME OF ROAD:
PROJECT COUNTI ES: ADANB DOUGLAS, REG ON 1
DENVER
CONTRACTOR:
VI LLALOBOS CONCRETE | NC PAY PERI OD ENDI NG 11/30/ 2018 DATE TIME STARTED 10/29/2018
6800 N. Broadway Blvd., Ste 109 DATE LET 09/ 06/ 2018 DATE WORK BEGAN 10/ 29/ 2018
DATE AWARDED 09/ 13/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/03/2018 DATE ACCEPTED
DENVER CO 80221 (720)872-2753 DATE NOTI CE TO PROCEED 10/29/2018
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMT: $ 1, 219, 839. 10 PARTI Cl PATI NG $ 2, 000. 00 $ 2, 000. 00
AWARD PRQJECT AMI:  $  1,072,539.60 NON-PARTI Cl PATI NG 242, 720. 33 242,720. 33
PERCENT COVPLETE: 20. 06% TOTAL EARNI NGS 244, 720. 33 244,720. 33
FUNDS AVAI LABLE: $ 975, 118. 77 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 244,720. 33 244,720. 33
TOTAL CLAI MB: $ 0.00 RETAI NAGE -6,591. 61 -6,591. 61
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 238, 128. 72 238, 128. 72
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 238, 128. 72 238, 128. 72
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE :;s 77777 2 735,71725.775 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22022R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22022R-BID ESTI MATE RUN 12/ 12/ 2018
PRQJECT: NHPPR100- 287 ESTI MATE NO 0001 15: 25: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00195 Renoval of Median Cover 342.000 0. 000
SY 169. 700 3,733. 40
22. 00000 169. 700 3,733.40
0010 202-00200 Renoval of Sidewal k 1, 959. 000 0. 000
5% 569. 100 10, 243. 80
18. 00000 569. 100 10, 243. 80
0015 202- 00203 Renoval of Curb and Gutter 2,862. 000 0. 000
LF 872.200 10, 466. 40
12. 00000 872. 200 10, 466. 40
0020 202-00210 Renoval of Concrete Pavenent 143. 000 0. 000
SY 66. 500 1, 463. 00
22. 00000 66. 500 1, 463. 00
0025 202-00220 Renoval of Asphalt Mat 456. 000 0. 000
SY 236. 000 4,720.00
20. 00000 236. 000 4,720. 00
0030 202-00250 *Renpval of Pavenent Marking 1, 886. 000 0. 000
SF 0. 000 0.00
3. 00000 0. 000 0. 00
0035 202-00827 *Renmoval of Pull Box 26. 000 0. 000
EACH 3. 000 915. 00
305. 00000 3. 000 915. 00
0040 202- 00860 *Renpval of Pedestrian Push Button 40. 000 0. 000
EACH 0. 000 0.00
44.00000 0. 000 0. 00
0045 203-00100 Mick Excavation 1, 000. 000 0. 000
cY 203. 600 4,479. 20
22. 00000 203. 600 4,479. 20
0050 203-01590 Front End Loader (Rubber Tire) 20. 000 0. 000
HOUR 0. 000 0.00
125. 00000 0. 000 0. 00
0055 208- 00090 Erosion Control (Curb Ranp) 170. 000 0. 000
EACH 20. 000 10, 500. 00

525. 00000 20. 000 10, 500. 00



CONTI D: C22022R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22022R-BI D ESTI MATE RUN 12/ 12/2018
PRQIECT: NHPPR100- 287 ESTI MATE NO 0001 15: 25: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 210-00810 *Reset Ground Sign 7.000 0. 000
EACH 2.000 583. 00
291. 50000 2.000 583. 00
0065 210-00860 *Reset Pedestrian Push Button 33.000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0070 210-04010 Adj ust Manhol e 3. 000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0075 210- 04050 Adj ust Val ve Box 8. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0080 213-00067 Rock Miul ch (Weed Free) 105. 000 0. 000
SF 0. 000 0. 00
75. 00000 0. 000 0. 00
0085 304-06000  Aggregate Base Course (Cl ass 6) 1, 000. 000 0. 000
TON 122. 850 3,439. 80
28. 00000 122. 850 3,439. 80
0090 403-00720 Hot M x Asphalt (Patching) (Asphalt) 151. 000 0. 000
TON 51. 270 7,690. 50
150. 00000 51. 270 7,690. 50
0095 412-01000 Concrete Pavenment (10 Inch) 143. 000 0. 000
SY 63. 900 6, 070. 50
95. 00000 63. 900 6,070. 50
0100 607-11525 Fence (Plastic) 500. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0105 608-00000 Concrete Sidewal k 464. 000 0. 000
SY 216. 600 11, 913. 00
55. 00000 216. 600 11,913.00
0110 608-00010 Concrete Curb Ranp 1,991. 000 0. 000
SY 560. 900 86, 939. 50

155. 00000 560. 900 86, 939. 50



CONTI D: C22022R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22022R-BI D ESTI MATE RUN 12/ 12/2018
PRQIECT: NHPPR100- 287 ESTI MATE NO 0001 15: 25: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 608-00015 Det ect abl e Wr ni ngs 102. 000 0. 000
SF 0. 000 0. 00
85. 00000 0. 000 0. 00
0120 609-21010 Curb and Gutter Type 2 (Section |-B) 605. 000 0. 000
LF 320. 300 8, 007. 50
25. 00000 320. 300 8, 007. 50
0125 609-21020 Curb and Gutter Type 2 (Section I1-B) 308. 000 0. 000
LF 178. 600 5,179. 40
29. 00000 178. 600 5,179. 40
0130 610- 00030 Medi an Cover Material (Concrete) 2,294. 000 0. 000
SF 260. 700 1, 824.90
7.00000 260. 700 1,824.90
0135 613-07001 *Type One Pull Box 12. 000 0. 000
EACH 0. 000 0.00
671. 00000 0. 000 0. 00
0140 613-07002 *Type Two Pull Box 8. 000 0. 000
EACH 2.000 1,914. 00
957. 00000 2.000 1,914. 00
0145 613-07003 *Type Three Pul |l Box 3. 000 0. 000
EACH 0. 000 0. 00
1, 276. 00000 0. 000 0. 00
0150 613-07004 *Type Four Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 455. 00000 0. 000 0. 00
0155 613-07005 *Type Five Pull Box 2.000 0. 000
EACH 0. 000 0.00
1, 853. 50000 0. 000 0. 00
0160 614-72863 *Pedestrian Push Button Post Assenbly 39. 000 0. 000
EACH 0. 000 0. 00
2,076. 80000 0. 000 0. 00
0165 625-00001  *Construction Surveying (Hourly) 25. 000 0. 000
HOUR 0. 000 0. 00

300. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0170 626-00000

0175

626- 01103

0180

627-00012

0185

627-30410

0190

630- 00000

0195

630- 00007

0200

630- 00012

0205

630- 80335

0210

630- 80340

0215

630- 80341

0220 630-80342

C22022R

NHPPR100- 287

22022R-BI D

| TEM
DESCRI PTI ON
*Mobi | i zation
Public Information Services (Tier I11)

*Pavenent Marking Paint (Low VOC Sol vent Base)

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Barricade (Type 3 MA) (Tenporary)

Pedestrian Barricade (ADA)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
50, 000. 00000
1. 000
LS
8, 000. 00000
10. 000
GAL
75. 90000
1, 912. 000
SF
14. 95000
3, 200. 000
HOUR
33. 00000
34. 000
DAY
150. 00000
85. 000
DAY
550. 00000
8. 000
EACH
80. 00000
400. 000
LF
25. 00000
130. 000
EACH
38. 50000
33.000
EACH

45. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0.500
0.500

0. 000
0. 200
0. 200

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
416. 250
416. 250

0. 000
10. 000
10. 000

0. 000
17.000
17. 000

0. 000
0. 000
0. 000

0. 000
144.000
144. 000

0. 000
65. 000
65. 000

0. 000
0. 000
0. 000

Page 5

ESTI MATE RUN 12/ 12/ 2018

25, 000

1, 600

13,736

1, 500

9, 350

3, 600

2,502

00

00

.00

.00

25

00

00

.00

00

50

.00

15:25:15

AMOUNT

25, 000

1,600

13,736

1,500

9, 350

3,600

2,502

00

00

.00

.00

25

00

00

.00

00

50

.00



CONTI D: C22022R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22022R-BI D ESTI MATE RUN 12/ 12/2018
PRQIECT: NHPPR100- 287 ESTI MATE NO 0001 15: 25: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80357 Advance Warning Flashing or Sequencing Arrow Panel (B 6. 000 0. 000
Type
ype) EACH 2.000 2, 000. 00
1, 000. 00000 2.000 2, 000. 00
0230 630-80360 Drum Channel i zi ng Devi ce 200. 000 0. 000
EACH 15. 000 375. 00
25. 00000 15. 000 375. 00
0235 630-80363 Drum Channel i zing Device (Wth Light) (Flashing) 8. 000 0. 000
EACH 0. 000 0. 00
27.50000 0. 000 0. 00
0240 630-80380 Traffic Cone 200. 000 0. 000
EACH 58. 500 702. 00
12. 00000 58. 500 702. 00
0245 630-80393  Stackable Vertical Panels 97. 000 0. 000
EACH 48. 500 679. 00
14. 00000 48. 500 679. 00
0250 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 1, 592. 680 1, 592. 68
1. 00000 1, 592. 680 1,592. 68
0260 700-70310 F/ A Landscapi ng 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,217,839.10%$ 242,720.33%  242,720.33
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0270 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 2,000. 00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMT $ 2,000.00 % 2,000. 00 $ 2,000. 00

PROJECT TOTAL CURRENT AMI $ 1,219,839.109% 244,720.33%  244,720.33



